

SYSTEM DEVELOPMENT PROPOSAL

VCI Integrated Administrative Management System

Accounting & Financial Management • Inventory & Asset Management • HRIS & Payroll

Prepared for: Valencia Colleges (Bukidnon), Inc.

Technology: C# / ASP.NET Core / Microsoft SQL Server

Deployment: On-Premises Web-Based Application

Estimated Implementation: 7–9 months

Proposed Project Cost: PHP 980,000.00

Proposal Date: August 2026

CONFIDENTIAL PROJECT PROPOSAL

1. Executive Summary

Valencia Colleges (Bukidnon), Inc. requires an integrated administrative platform to support its core financial, property, and human-resource operations. This proposal covers the design, development, testing, deployment, and initial implementation of the VCI Integrated Administrative Management System (VCI-IAMS).

Implementation Priority: The Accounting and Financial Management System will be developed and implemented first as Phase 1 of the project. This initial phase will establish the financial and shared system foundations required for the succeeding Inventory & Asset Management and HRIS & Payroll phases.

The proposed system combines a complete Accounting and Financial Management System, Inventory and Asset Management System, and Human Resource Information System with Payroll. All modules will use a shared administration, security, approval, audit, and master-data foundation. The solution will be developed using C# and ASP.NET Core with Microsoft SQL Server and deployed as an on-premises web application.

The proposed contract price is PHP 980,000.00 with an estimated implementation period of 7–9 months. Detailed functional requirements will be finalized and controlled through an approved System Requirements Specification (SRS).

2. Project Objectives

- Centralize Accounting, Inventory, Asset, HR, and Payroll information in a controlled institutional platform.
- Automate validated administrative workflows while preserving approvals, accountability, and auditability.
- Provide complete student accounting, tuition/fee assessment, cashiering, and financial reporting capabilities.
- Improve inventory visibility, property accountability, and fixed-asset tracking.
- Digitize employee records, attendance, leave, payroll, benefits, deductions, and related HR processes.
- Reduce duplicate encoding and improve controlled data sharing among departments.
- Provide management with timely operational, financial, inventory, and HR reports.
- Establish an extensible architecture for future integrations and institutional modules.

3. Proposed System Scope

3.1 Shared Core Administration & Security

- User authentication and account management
- Role-based permissions
- Departments/offices and shared reference data
- System configuration and document numbering
- Basic approval workflow framework
- Notifications where required
- Audit logs and user activity history
- Attachment/document references
- Backup and administrative controls

3.2 Accounting & Financial Management

- Chart of Accounts and fiscal periods

- Journal entry engine and General Ledger
- Accounts Payable and supplier records
- Accounts Receivable
- Cash receipts and collections
- Cash disbursements
- Bank accounts and bank reconciliation
- Budget setup, allocation, utilization and budget-versus-actual monitoring
- Student accounts and student ledger
- Tuition and fee assessment
- Scholarships, discounts and approved adjustments
- Cashiering and payment processing
- Trial Balance and standard financial statements
- Accounting and management reports
- Approval workflows and transaction audit trails

3.3 Inventory & Asset Management

- Item, category, unit, location and supplier master records
- Receiving and stock-in
- Issuance and stock-out
- Returns, transfers and inventory adjustments
- Physical inventory/count support
- Stock balances and movement history
- Reorder/stock monitoring where required
- Equipment and fixed-asset registry
- Asset tagging/reference records
- Property accountability and assignment to employees/offices
- Asset transfers
- Depreciation records where required
- Disposal/retirement records
- Inventory and asset reports

3.4 Human Resource Information System

- Employee master records and electronic 201-file information
- Department, position and employment classifications
- Employment history and contracts/document references
- Attendance and work schedule records
- Leave filing, approval, balances and history
- Benefits and deductions
- Training and development records
- Performance-related records where included in the SRS
- Employee movement, separation and clearance references
- HR reports and employee history

3.5 Payroll

- Payroll periods and employee payroll setup

- Basic salary, allowances and approved earnings
- Attendance-related payroll inputs where applicable
- Overtime, undertime, absences and tardiness rules as approved
- Employee deductions and loans
- SSS, PhilHealth and Pag-IBIG-related payroll deductions/configuration
- Withholding-tax configuration based on approved requirements
- 13th-month pay support
- Payroll calculation and payroll register
- Payslip generation
- Year-to-date payroll records
- Accounting integration/journal-entry support
- Payroll reports required in the approved SRS

4. Cross-System Integration

The three systems will be designed as modules of one platform rather than isolated applications. Shared entities such as users, employees, departments, suppliers, locations, approvals, and audit records will be controlled centrally where appropriate.

- HRIS employee records may be used by Inventory for property accountability.
- Inventory asset acquisitions and approved transactions may provide references for Accounting entries.
- Payroll may generate or support summarized accounting journal entries.
- Departments and organizational units may be shared across Accounting, Inventory, and HRIS.
- Student accounting will receive required student/enrollment data through an agreed integration or controlled import method.

Phase 3 – HRIS & Payroll: Development will proceed after the Accounting and Inventory phases have reached the agreed implementation milestones, with payroll integrated into Accounting.

Phase 2 – Inventory & Asset Management: Development will follow the Accounting phase and will integrate asset acquisitions, property accountability, and related financial references with Accounting.

Phase 1 – Accounting & Financial Management: This is the first system to be developed. It will cover general accounting, student accounting, cashiering, budgeting, banking, financial statements, reports, approvals, and audit controls.

5. Project Status at Commencement

The requirements gathering, requirements analysis, System Requirements Specification (SRS), and core platform architecture have already been completed prior to the commencement of the development phase. Accordingly, these activities are treated as completed project foundations and are not scheduled as future implementation work under this proposal.

Development will therefore proceed directly to the Accounting and Financial Management System as the first implementation priority. The completed SRS will serve as the principal functional scope baseline, subject to formal change control.

6. Phased Development Priority

7. Technical Architecture

Component	Technology / Approach
Programming Language	C#
Framework	ASP.NET Core
Application Type	Responsive web-based application
UI	ASP.NET Core MVC/Razor with JavaScript
Database	Microsoft SQL Server
Data Access	Entity Framework Core
Security	ASP.NET Core Identity and role-based authorization
Architecture	Modular monolith with shared core services
Deployment	On-premises institutional server
Source Control	Git
Backup	Scheduled database/application backup procedures

8. Implementation Methodology and Timeline

Phase	Major Activities	Target
1. Accounting – FIRST SYSTEM	General accounting, student accounting, cashiering, budgeting, banking, financial reporting, approvals and audit controls	10–12 weeks
2. Inventory & Assets	Inventory transactions, asset registry, accountability, physical inventory and reports	6–8 weeks
3. HRIS & Payroll	Employee records, attendance, leave, payroll, benefits/deductions and HR reports	8–10 weeks
4. Integration & QA	Cross-module integration, regression testing, security validation and corrections	4–5 weeks
5. Migration, UAT & Deployment	Agreed migration, final UAT, training, production configuration and rollout	3–4 weeks

Overall target from the start of active development: approximately 7–9 months. Requirements/SRS and core platform architecture are already complete. User validation, data quality, approved change requests, and integration dependencies may affect the final schedule.

9. Timeline of the Three Systems

The systems will be implemented sequentially, with Accounting and Financial Management as the first development priority. The timeline below is measured from the formal start of active development because requirements, the SRS, and core platform architecture are already completed.

System / Phase	Target Timeline	Major Deliverables
Accounting & Financial Management	Months 1–3	General accounting, student accounting, cashiering, AP/AR, banking, budgeting, financial statements, reports and UAT
Inventory & Asset Management	Months 4–5	Inventory transactions, receiving/issuance, physical

		inventory, fixed assets, accountability, disposal, reports and UAT
HRIS & Payroll	Months 6–8	Employee records, attendance, leave, benefits/deductions, payroll, statutory payroll configuration, reports and UAT
Integrated QA & Deployment	Month 9	Cross-system integration, migration, regression testing, final UAT, training and production rollout

Overall development target: approximately 9 months, with a planning allowance of up to 10 months for client validation, data preparation, approved revisions, and deployment contingencies. Accounting is targeted for the first operational/UAT milestone before development proceeds to the succeeding systems.

10. Project Deliverables

- Approved integrated System Requirements Specification (SRS)
- System architecture and database design
- Shared administration and security platform
- Complete Accounting and Financial Management System
- Inventory and Asset Management System
- HRIS and Payroll System
- Cross-system integrations defined in the SRS
- Standard dashboards and reports defined in the SRS
- Initial migration/import assistance for agreed datasets
- Testing and UAT support
- Production deployment and configuration
- Basic user and administrator documentation
- User training/orientation
- 90-day software warranty after final acceptance

11. Detailed Project Costing

System / Component	Cost (PHP)
Accounting & Financial Management System	400,000.00
Inventory & Asset Management System	160,000.00
Human Resource Information System	220,000.00
Payroll Module	100,000.00
Cross-System Integration	40,000.00
Consolidated Dashboards & Shared Reports	15,000.00
Initial Data Migration Assistance	15,000.00
Integrated Testing & User Acceptance Support	15,000.00
Deployment, Training & Documentation	15,000.00
TOTAL PROJECT COST	980,000.00

12. Payment Schedule

Milestone	%	Amount (PHP)
Contract Signing / Development Mobilization	15%	147,000.00
Accounting System UAT	25%	245,000.00
Inventory System UAT	15%	147,000.00
HRIS & Payroll UAT	20%	196,000.00
Integrated System UAT	10%	98,000.00
Production Deployment	10%	98,000.00
Final Acceptance	5%	49,000.00
TOTAL	100%	980,000.00

13. Warranty and Maintenance

A 90-day software warranty will commence upon final acceptance and production turnover. Defects that cause the delivered system to fail against the approved SRS will be corrected without additional development fees during the warranty period.

After warranty, optional basic maintenance and support may be contracted at PHP 90,000.00 per year (PHP 7,500.00 per month equivalent), subject to a separate support agreement defining service coverage, response expectations, exclusions, and escalation procedures.

New modules, substantial enhancements, changed workflows, new integrations, and new reports outside the approved SRS are not warranty defects and will be handled through Change Requests.

14. Infrastructure and Licensing

Server hardware, Windows Server licensing, Microsoft SQL Server commercial licensing where required, Client Access Licenses, network equipment, UPS, backup appliances, certificates, and third-party subscriptions are excluded from the project cost unless expressly added through a separate quotation.

The production SQL Server edition and licensing model will be selected after final assessment of database size, concurrency, availability, backup, and institutional requirements.

15. Exclusions

- Development of a complete Student Information System or Enrollment System
- Learning Management System
- Mobile applications
- Biometric hardware and proprietary device integrations unless specifically included in the SRS
- Online payment gateway integration and transaction fees unless separately approved
- SMS/messaging service fees
- Server hardware, networking equipment, operating-system and database licenses
- Large-scale manual encoding, cleansing, or reconstruction of historical data
- Third-party integrations not expressly documented in the approved SRS
- Unlimited future features or regulatory changes requiring substantial redesign after acceptance

16. Student/Enrollment Data Boundary

Because student accounting is included, the Accounting module requires student and enrollment information for assessment and ledger processing. Development of the full enrollment/SIS platform is excluded. VCI-IAMS will use an agreed integration method with the institution's existing student/enrollment source. If a usable API/interface is unavailable, a controlled CSV/Excel import mechanism may be implemented for Version 1.

17. Change Request and Scope Control

For this proposal, "complete" or "all processes" means the processes identified during data gathering, validated by authorized VCI representatives, and expressly documented in the approved SRS. It does not mean unlimited future functionality.

Requirements introduced or materially changed after SRS approval will undergo a formal Change Request process consisting of requirement description, impact analysis, additional cost and/or schedule assessment where applicable, written approval, and implementation.

18. Client Responsibilities

- Assign authorized project owners and representatives from Accounting, Inventory/Property, HR, IT/MIS and management.
- Provide timely access to process owners for validation, testing, and sign-off.
- Provide approved Chart of Accounts, fee structures, payroll rules, forms, reports, policies, master data, and sanitized sample records.
- Provide accurate source datasets in agreed formats for migration/import.
- Provide or procure production server, network, backup infrastructure, and required licenses.
- Make authorized users available for UAT and training.
- Review and approve deliverables within mutually agreed review periods.

19. Data Security, Ownership and Confidentiality

VCI institutional, student, employee, financial, inventory, and payroll data remain the property of Valencia Colleges (Bukidnon), Inc. The system will implement authenticated access, role-based permissions, audit logging, and other controls specified in the SRS. Access to production or migration data by the development team will be limited to authorized activities and personnel.

20. Proposal Summary

Item	Proposal
Project	VCI Integrated Administrative Management System
Major Systems	Accounting, Inventory & Asset Management, HRIS & Payroll
Technology	C# / ASP.NET Core / Microsoft SQL Server
Deployment	On-Premises Web-Based Application
Estimated Implementation	Approximately 7–9 months from active development
Project Cost	PHP 980,000.00
Warranty	90 days after final acceptance
Optional Maintenance	PHP 90,000.00 per year
Final Scope Basis	Completed / approved System Requirements Specification (SRS)

21. Acceptance

This proposal serves as the commercial and technical basis for the development phase. The completed/approved SRS serves as the baseline for functional requirements, workflows, reports, roles, integrations, migration scope, and acceptance criteria. Work outside that baseline will be subject to the Change Request process.

For Valencia Colleges (Bukidnon), Inc.	For the Developer / Service Provider
Name: _____	Name: <u>Gian Carlo Cataraja</u>
Position: _____	Position: Lead Software Architect _____
Signature: _____	Signature: _____  5673 - 543 - 23-3
Date: _____	Date: August 11, 2026 _____